

RESOLUTION NO. 362 OF 2013

Resolution introduced by Supervisors Bentley, Merlino, Conover, Wood, Taylor, Frasier, Dickinson, Mason and Montesi

AUTHORIZING AMENDMENT AGREEMENT WITH KUBRICKY CONSTRUCTION CORP. TO INCLUDE ADDITIONAL WORK RELATIVE TO THE CONSTRUCTION CHANGE ORDERS NOS. 1 THROUGH 6 FOR THE BEACH ROAD (CR 51/6) RECONSTRUCTION PROJECT

WHEREAS, through Resolution No. 183 of 2012 the Warren County Board of Supervisors awarded the bid and authorized an agreement with Kubricky Construction Corp. as the approved lowest responsible bidder relative to the Beach Road (CR51/6) Reconstruction project in the Town/Village of Lake George, Warren County, New York (WC 21-12), and

WHEREAS, in the course of the Reconstruction project, a number of independent but critical items of additional work were not included in the original scope of services and have been identified as necessary in order to maintain the project on a timely schedule and to otherwise bring the project to completion, and

WHEREAS, Kubricky Construction Corp. is already mobilized on-site to perform the additional work, and

WHEREAS, the contract documents provide for a Change Order procedure with an approval process for the additional work which is the subject matter of this resolution, and

WHEREAS, the Superintendent of the Department of Public Works is requesting to amend the agreement with Kubricky Construction Corp. to include additional work relative to field changes and utility relocations covered under Change Orders No. 1 through 6 for the Beach Road (CR 51/6) Reconstruction project for a term commencing upon execution of the amendment agreement and terminating upon completion of services for 1) Sanitary Sewer Line Replacement in an amount not to exceed Three Hundred Forty-Eight Thousand Three Hundred Forty-Nine Dollars and Eighty-Two Cents (\$348,349.82) with a local match of Seventeen Thousand Four Hundred Seventeen Dollars and Forty-Nine Cents (\$17,417.49) to be

RESOLUTION NO. 362 OF 2013

PAGE 2 OF 2

reimbursed to the County by the Village of Lake George; 2) Waterline Conflicts between Cedar Lane and NY 9L in an amount not to exceed Sixty Thousand One Hundred Eighty-Four Dollars and Eighty-Five Cents (\$60,184.85) with a local match of Three Thousand Nine Dollars and Twenty-Four Cents (\$3,009.24); 3) New Pay Items in an amount not to exceed Sixty-Nine Thousand Six Hundred Sixty-Two Dollars and Eighty-Seven Cents (\$69,662.87) with a local match of Three Thousand Four Hundred Eighty-Three Dollars and Fourteen Cents (\$3,483.14); 4) Force Account in an amount not to exceed Sixty-Five Thousand Nine Hundred Fifty Dollars and Seventy-Six Cents (\$65,950.76) with a local match of Three Thousand Two Hundred Ninety-Seven Dollars and Fifty-Four Cents (\$3,297.54) ; and 5) West Brook Retaining Wall Changes in an amount not to exceed Three Hundred Three Thousand Eight Hundred Seventy-Five Dollars and Twenty-Four Cents (\$303,875.24) with a local match of Fifteen Thousand One Hundred Ninety-Three Dollars and Seventy-Six Cents (\$15,193.76) , for a total amount not to exceed Eight Hundred Forty-Eight Thousand Twenty-Three Dollars and Fifty-Four Cents (\$848,023.54), now, therefore, be it

RESOLVED, that the Chairman of the Board of Supervisors be, and hereby is, authorized to execute an amendment agreement with Kubricky Construction Corp. to include additional work relative to Change Order Nos. 1 through 6 for the Beach Road (CR 51/6) Reconstruction project as aforedescribed in an amount not to exceed Eight Hundred Forty-Eight Thousand Twenty-Three Dollars and Fifty-Four Cents (\$848,023.54) in a form approved by the County Attorney, and be it further

RESOLVED, that the funds shall be expended from Capital Project No. H277.9550 280 CR 51/CR6 Beach Road Reconstruction.