Marren County Board of Supervisors

RESOLUTION No. 295 of 2017

RESOLUTION INTRODUCED BY SUPERVISORS SOKOL, SEEBER, DICKINSON, MERLINO, STROUGH, BEATY, FRASIER, MCDEVITT, SIMPSON, GERAGHTY AND VACANT

AMENDING THE AGREEMENT WITH KASSELMAN ELECTRIC COMPANY, INC. FOR ELECTRICAL CONSTRUCTION FOR THE PHASE 1 COURT ADDITION AND PHASE 2 COURT RENOVATION TO AUTHORIZE CHANGE ORDER #1

WHEREAS, pursuant to Resolution No. 467 of 2016, the Warren County Board of Supervisors awarded the bid and authorized an agreement with Kasselman Electric Co., Inc. as the lowest responsible bidder relative to the Electrical Construction for the Phase 1 Court Addition & Phase 2 Court Renovation (WC 017-16), and

WHEREAS, the contract documents provide for amending the agreement with Kasselman Electric Co., Inc. through a change order procedure with an approval process for the additional work which is the subject matter of this resolution, and

WHEREAS, the Deputy Superintendent of Public Works is requesting to amend the agreement with Kasselman Electric Co., Inc. to include the purchase and installation of additional intercom systems in high security areas as requested by the County/Court/Jail personnel for the unmanned security station for a term commencing upon execution of the change order and terminating upon completion of the work in an amount not to exceed Nine Thousand One Hundred Five Dollars and Ten Cents (\$9,105.10), now, therefore be it

RESOLVED, that the Deputy Superintendent of Public Works be, and hereby is, authorized to execute an amendment agreement in the form of Change Order No. 1 with Kasselman Electric Co., Inc. to include additional work relative to the electrical construction for the Phase 1 Court Addition & Phase 2 Court Renovation as outlined above in an amount not to exceed Nine Thousand One Hundred Five Dollars and Ten Cents (\$9,105.10) in a form approved by the County Attorney, and be it further

RESOLVED, that the funds for this amendment agreement are available within the existing Capital Project H350 - Court Space Expansion and no additional funds are needed.